BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT
COMMISSION OF THE STATE OF CALIFORNIA
1516 NINTH STREET, SACRAMENTO, CA 95814
1-800-822-6228 — WWW.ENERGY.CA.GOV

APPLICATION FOR CERTIFICATION FOR THE
PALMDALE HYBRID POWER PROJECT DockEeT No. 08-AFC-9

REVISED COMMITTEE SCHEDULING ORDER

On October 8, 2008, the Application for Certification (AFC) was deemed data adequate
for the twelve-month review process prescribed in Public Resources Code, section
25540.6. The Committee conducted a public Site Visit and Informational Hearing on
December 4, 2008, to discuss the schedule and other issues of concern. A Committee
Schedule was issued on December 16, 2008, and a revised schedule, following a
Committee Conference requested by the Applicant, was issued on July 23, 2009.

The revised schedule calls for the publication of a Preliminary Staff Assessment (PSA)
“6 - 8 weeks after all necessary information mentioned at the July 9, 2009, Committee
Conference is received by Staff.” Staff and the Applicant disagree whether all the
information was received as of July 31, 2009 (Applicant) or August 20, 2009 (Staff).
Staff recently informed the Applicant that it intends to complete the PSA on November
16, 2009, 15 and 12 and a half weeks, respectively, after those dates.

On September 23, 2009, the Applicant petitioned the Committee for a Committee
Conference to discuss the schedule and requested an order that the PSA be published
by October 15, 2009. Staff responded, in its Status Report No. 6 on September 28,
2009, that “five additional Applications for Certification have been filed since the
[Committee] Conference, each triggering a mandatory 45-day data adequacy review,
further reducing available Staff resources.”

On October 5, 2009, we asked the parties to address whether it would be more efficient
for the Staff to produce a single Staff Assessment (SA) in lieu of Preliminary and Final
Staff Assessments (FSA) and the issues remaining to be resolved prior to the
publication of the FSA. Both parties responded, expressing a preference that the two
assessments—PSA and FSA—be prepared. In addition, Staff described, in some
detail, the issues that it believes are outstanding.

After consideration of the Parties’ responses, we issue the attached revised schedule.
We include Staff’s November 16, 2009 date for the PSA’s publication. The publication
of the FSA is set for 30 to 40 days following the receipt of all the necessary information,
including the information described by Staff in its response to the Committee’s October
5, 2009 request and additional information that is subsequently identified.
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The Committee understands that the Energy Commission’s finite resources are
challenged by staffing constraints and a high volume of pending applications, including
the five recently filed applications mentioned by Staff and a sixth filed on October 22.
Those challenges may prevent the Staff from completing the PSA and FSA in the times
we specify.

The intervals between the events following the publication of the FSA are shown in
relative terms to give the parties and public a general idea as to the likely progress of
the case once that milestone is reached. The frequency of party status reports remains
at every four weeks to assist us in monitoring progress.

We may modify the schedule at any time upon either our own motion or that of a party.
[Cal. Code Regs., tit. 20, 8 1709.7(c).] The schedule includes periodic status reports to
determine whether case development is progressing satisfactorily, and to bring potential
schedule delays or other relevant matters to our attention.

The parties and other participants are reminded of the provisions of the December 16,
2008, Scheduling Order regarding the format of electronic documents and their ability to
opt out of receiving a paper copy of documents which are served electronically. Those
directives remain in effect.

Dated October 23, 2009, at Sacramento, California.
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JEFFREY D. BYRON
Commissioner and Presiding Member
Palmdale AFC Committee
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ARTHUR H. ROSENFELD
Commissioner and Associate Member
Palmdale AFC Committee



REVISED COMMITTEE SCHEDULE

FOR THE

PALMDALE HYBRID POWER PROJECT

(CEC DocCKET No. 08-AFC-9)

DATE

EVENT

October 8, 2008

AFC Data Adequate

December 4, 2008

Site Visit and Informational Hearing

February 4, 2009

Data Response and Issue Resolution Workshop

July 9, 2009

Committee Conference

July 28, 2009

Issues Resolution Workshop

August 5, 2009, and every 4
weeks thereafter until the Final
Staff Assessment (FSA) is filed

Parties file Status Reports

November 16, 2009

Staff files Preliminary Staff Assessment (PSA)

15 — 20 days after PSA filed

Staff conducts PSA Workshop

20 days after PSA filed

Local, State, and Federal Agency final determinations,
including Air District’s Final Determination of
Compliance (FDOC) filed

30 — 40 days after all necessary
information is received by Staff

Staff files FSA

2 weeks after FSA filed

Parties file opening testimony

3 weeks after FSA filed

Parties file rebuttal testimony

25 days after FSA filed

Prehearing Conference (PHC)

10 — 14 days after PHC

Evidentiary Hearings

6 — 8 weeks after Evidentiary
Hearings Close

Presiding Member’s Proposed Decision (PMPD)
issued for 30-day comment period

Thd (near the end of PMPD
comment period)

PMPD comment hearing

Thd

Revised PMPD issued* for 15-day (30 days if signifi-
cant environmental information added) review period*

Thd

Energy Commission Decision Adoption Hearing

Thd: to be determined
* if necessary

Issued: October 23, 2009




